
State of California Department of Transportation Page 1
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-37.2/48.6

06-FRE-5-50.0/55.6

06-FRE-33-62.5/69.5

Fed Aid

HM3

HM1A

HB1

HA22

HB1

HA22

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

1.6 KM SOUTH OF TUOLUMNE AVENUE

OVERCROSSING TO 0.3 KM NORTH OF

DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY ABOUT 37 KM SOUTH OF

MENDOTA FROM ROUTE 33 AND 5

SEPARATION TO 0.6 KM SOUTH OF ARROYO

HONDO ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA FROM

1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM

SOUTH OF PANOCHE ROAD

IN FRESNO COUNTY IN FRESNO FROM

PANOCHE CREEK BRIDGE TO CALIFORNIA

AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

Description 

TREAT BRIDGE DECK

ASPHALT CONCRETE PAVEMENT OVERLAY

INSTALL MEDIAN BARRIER

REHABILITATE PAVEMENT

CONSTRUCT MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

Type Of Work

PENHALL COMPANY

GRANITE CONSTRUCTION

M. BUMGARNER INC.

GRANITE CONSTRUCTION

M BUMGARNER INC

LEE'S PAVING INC.

Contractor

SAN LEANDRO CA 94577

WATSONVILLE, CA 95077

LIVERMORE, CA 94550

LIVERMORE CA 94550

VISALIA, CA 93291

(510)357-8810

 

 

(831)724-1011

(925)373-1986

 

LARRY ALLRED

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

BAINS, DEL

Resident
Engineer

(559)445-5004

(559)445-6720

(559)445-6720

(559)445-6720

 

(559)651-8314

 $133,330

 $2,404,747

 $748,000

 $8,006,953

 $1,131,800

 $5,890,437

Bid + CCOs

 $135,679

 $2,058,769

 $741,132

 $1,131,416

 $0

 $5,899,047

Comp To  date

 $0

 $0

 $0

 $958,541

 $0

 $0

This Month

04/25/07

09/29/06

04/13/07

07/24/07

08/14/07

10/04/02

Awarded

05/11/07

10/10/06

04/24/07

08/17/07

09/28/07

10/18/02

Approved

07/16/07

07/20/07

06/08/07

01/18/08

10/29/08

Est Comp

 100%

 100%

 100%

 25%

 0%

 100%

%Time

 100%

 100%

 100%

 14%

 0%

 98%

% Work 

 

 

 

 

 

OVER RUN

Message

06-0C4704

06-0E9904

06-0F2304

06-0E0504

06-0F2204

06-343534

Contract 

  

  

  

ACIM-005 -(135)E

ACIM-005 -(136)E

ACST-P033-(058)E

  

  

  

IM00-5 53-(6E)

  00-5 51-(6E)

  P0-33 0-(8E)

  

  

  

--()

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

13750 CATALINA STREET

P.O. BOX 50085

1175 GREENVILLE ROAD

1175 GREENVILLE ROAD

1212 N. PLAZA DR.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

8530 W. ROOSEVELT

AVE.

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-FRE-41-22.5/33.4

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HM1B

HA25

HB1

HE13

HA22

Pgm Code

IN FRESNO COUNTY IN FRESNO FROM

SOUTH FRESNO VIADUCT TO MADERA COUNTY

LINE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA FROM 0.4

KM SOUTH OF CONEJO AVENUE TO 0.3 KM

NORTH OF CONEJO AVENUE

IN FRESNO COUNTY IN AND NEAR

KINGSBURG AND SELMA FROM ROUTE 99 AND

201 SEPARATION TO 1.5 KM  NORTH OF

FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

Description 

GRIND PORTLAND CEMENT PAVEMENT

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

INSTALL TRAFFIC SIGNAL

WIDEN AND REHABILITATE FREEWAY

PLANTING AND IRRIGATION

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

WATKIN AND BORTOLUSSI INC

Contractor

BENICIA, CA 94510

ROCKLIN, CA 95677

REDDING, CA  96049-1539

KINGSBURG, CA 93631

BENICIA CA 94510

SAN RAFAEL CA 949014886

 

 

 

 

(707)742-6000

(415)453-4691

ABOUZEDAN, RAAID

SAMIMI, MOHAMMAD

MENGONI, MARK

HADDADIN, HAIDAR

WOODS, JOHN A

Resident
Engineer

(559)445-6322

(559)445-6727

(559)445-5595

(559)445-6720

(559)445-6308

 

 $1,951,482

 $3,424,483

 $5,280,906

 $936,083

 $59,837,309

 $719,309

Bid + CCOs

 $1,538,841

 $2,057,773

 $2,288,115

 $196,854

 $57,337,274

 $0

Comp To  date

 $556,721

 $347,605

 $430,720

 $196,854

 $242,066

 $0

This Month

05/07/07

01/17/07

04/23/07

07/12/07

11/23/05

08/27/07

Awarded

05/25/07

02/09/07

05/10/07

07/31/07

12/13/05

10/03/07

Approved

11/02/07

08/10/09

06/25/08

01/22/08

11/13/07

Est Comp

 88%

 45%

 38%

 13%

 100%

 0%

%Time

 77%

 60%

 43%

 21%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

06-0E1504

06-431804

06-419614

06-494604

06-350704

06-420314

Contract 

  

ACNH-X019-(020)E

  

ACST-P043-(036)E

ACNH-P099-(450)E

  

  

--()

  

  P0-43 0-(6E)

BHP0-99 4-(0EN)H

  

  

  

  

--()

P099- 450-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

P.O. BOX 1535

P.O. BOX 491539

P.O. BOX 400

2100 GOODYEAR ROAD

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-FRE-99-11.8/24.4

06-FRE-99-12.2/14.5

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

Fed Aid

HM3

HB4

HB32

202.02

HA22

HE14

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM ADAMS AVENUE OVERCORSSING TO

CLINTON AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM

NORTH FRESNO UNDERCROSSING TO 0.1 KM

NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

Description 

SEAL DECKS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

PENHALL COMPANY

J. S. BRAR

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

Contractor

SAN LEANDRO CA 94577

CLOVIS, CA 93611

BUENA PARK, CA 90622

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

(510)357-8810

 

 

 

 

(415)453-4691

ALLRED, LARRY

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

Resident
Engineer

(559)445-5004

(559)445-6720

(559)445-6727

(559)445-5595

(559)445-5004

(559)445-5004

 $377,599

 $472,025

 $910,705

 $250

 $96,384

 $1,745,978

Bid + CCOs

 $241,994

 $424,422

 $883,949

 $0

 $94,611

 $1,189,948

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $13,500

This Month

05/25/07

01/31/05

06/17/03

04/18/06

12/19/02

10/27/06

Awarded

06/27/07

02/14/05

06/27/03

05/24/06

12/27/02

11/20/06

Approved

09/27/07

09/15/09

02/23/07

07/14/06

03/16/06

05/03/10

Est Comp

 100%

 32%

 100%

 0%

 100%

 0%

%Time

 100%

 89%

 100%

 0%

 100%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

PLANT EST

SATIS

Message

06-0C4104

06-458604

06-453204

06-0F8804

06-478904

06-342344

Contract 

  

ACST-P099-(482)E

  

  

  

STP-    -(   )

  

  P0-99 4-(2ES)T

  

  

  

--()

  

6206- 005-()

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

SWPPP

13750 CATALINA ST

2779 BULLARD AVENUE

P.O. BOX 6270

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93723

FRESNO CA 93721

Accepted

09/27/07

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-FRE-180-60.3/64

06-FRE-5718-/0

06-KER-0-/0

06-KER-5-10.2/15.8

06-KER-14-16.2/26.6

06-KER-14-17.9/T22

Fed Aid

HE14

HA12

HM3

HA22

HE13

HE13

HM1

Pgm Code

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY NEAR HUNTINGTON LAKE

AT THE HUNTINGTON LAKE MAINTENANCE

STATION

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LEBEC FROM

GRAPEVINE ROAD UNDERCROSSING TO

ROUTE 5 AND 99 SEPARATION

IN KERN COUNTY IN AND NEAR MOJAVE AT

VARIOUS LOCATIONS

IN KERN COUNTY NEAR ROSAMOND AND

MONOLITH AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE SAND STORAGE

TREAT BRIDGE DECKS

RESURFACE CONCRETE PAVEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE PAVEMENT

Type Of Work

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

WOODHAMS CONSTRUCTION

DEBRUIN CONSTRUCTION INC. EEO

LORI DEBRUIN  PM RICHARD

DEBRUIN FOREMAN RICHARD

INIGUEZ

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BAKERSFIELD BRANCH

GRANITE COMPANY

Contractor

SAN RAFAEL, CA 94901

CLOVIS CA 93612

FRENCH CAMP, CA 95231

IRVINE CA 926145706

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA 93388

 

 

 

(949)252-0441

 

 

SAMIMI, MOHAMMAD

MARK MENGONI

HISHAM ALNATOUR

BURFORD, JIM

HISHAM ALNATOUR

Resident
Engineer

(559)445-6727

(559)445-5595

(661)859-2428

 

(661)824-0260

(661)391-4747

 $3,776,515

 $730,029

 $390,755

 $2,565,140

 $47,531,684

 $483,890

Bid + CCOs

 $2,520,137

 $701,461

 $430,810

 $0

 $46,158,497

 $431,683

Comp To  date

 $146,990

 $106,301

 $0

 $0

 $542,757

 $431,683

This Month

11/22/06

03/26/07

05/11/07

08/15/07

01/24/06

05/14/07

Awarded

12/19/06

04/16/07

06/04/07

09/17/07

02/02/06

06/14/07

Approved

03/24/11

09/17/07

10/15/07

12/11/07

11/14/07

Est Comp

 66%

 100%

 100%

 0%

 92%

 43%

%Time

 67%

 100%

 100%

 0%

 93%

 89%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

06-342444

06-481304

06-0C4804

06-0E2304

06-408404

06-0F5004

Contract 

  

  

  

ACIM-005 -(179)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

3097 WILLOW AVE STE 23

P.O. BOX 1355

1792 KAISER AVE

P.O.BOX 5127

P.O. BOX 5127

505 N STREET

505 N STREEET

P.O. BOX 81197

POBX 2548

P.O. BOX 81197

FRESNO, CA 93721

FRESNO, CA 93778

BAKERSFIELD, CA 93380

CALIFORNIS CITY, CA

93504

BAKERSFIELD, CA 93380

Accepted

10/15/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-KER-33-36.6/0

06-KER-41-/5

06-KER-46-30.5/0

06-KER-58-43.9/0

06-KER-58-44.8/45.2

06-KER-58-55.2/0

Fed Aid

HB1

HA22

HB1

HB1

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR MCKITTRICK AT 3.7

KM NORTH OF ROUTE 58

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN LOST HILLS AT  LOST

HILLS AND WOODWARD STREETS

IN KERN COUNTY NEAR BAKERSFIELD AT

HEATH ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM WEST OF RENFRO ROAD TO 0.5 KM

EAST OF RENFRO ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

Description 

EXTEND EXISTING BOX CULVERT

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

INSTALL SIGNALS

INSTALL SIGNAL AND LEFT TURN LANE

INSTALL SIGNALS

Type Of Work

BUGLER CONSTRUCTION

KIEWIT PACIFIC CO

GRIFFITH COMPANY

MAVERICK ASPHALT INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

FREMONT, CA 94539

VANCOUVER, WA 98661

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA 93389

BAKERSFIELD, CA 93387

WATSONVILLE, CA 95077-5085

 

 

 

 

 

 

ERIC KARLSON

AMARJIT DHALIWAL

PETER MULLALY

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661)720-0971

(559)386-4971

(661)720-0972

(661)720-0971

(661)391-4747

(661)720-0972

 $317,920

 $32,649,864

 $478,571

 $668,285

 $1,065,736

 $657,807

Bid + CCOs

 $0

 $21,426,118

 $465,225

 $0

 $305,318

 $328,387

Comp To  date

 $0

 $3,598,871

 $0

 $0

 $170,785

 $274,957

This Month

09/26/07

10/04/06

09/25/06

06/28/07

06/20/07

05/29/07

Awarded

10/12/07

10/19/06

10/03/06

07/24/07

07/05/07

06/14/07

Approved

08/06/08

09/24/07

12/17/07

12/03/07

Est Comp

 0%

 46%

 96%

 0%

 51%

 49%

%Time

 0%

 66%

 94%

 0%

 29%

 50%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

06-0F8204

06-3829U4

06-0A0604

06-495504

06-476304

06-0E6004

Contract 

  

ACNH-P041-(102)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

47000 WARM SPRINGS BLVD 101

2200 COLUMBIA HOUSE BLVD.

P.O. BOX 70157

P.O. BOX 13490

P.O. BOX 70157

P. O. BOX 50085

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS RD.

805 S. LEXINGTON ST.

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-33.2/41.6

06-KIN-33-/7.8

Fed Aid

HA25

HM1A

HB1

HB1

HA22

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO

FROM 1.0 KM SOUTH OF SHERWOOD AVENUE

OVERCROSSING TO 0.8 KM SOUTH OF

TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF

OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM THE KERN COUNTY LINE TO  0.8 KM

SOUTH OF ROUTE 41

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

INSTALL METAL BEAM GUARD RAIL

WIDEN AND RESURFACE PAVEMENT

Type Of Work

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

CORL CONSTRUCTION COMPANY ATT.

TOD COX

TEICHERT CONSTRUCTION P.O. BOX

400 KINGSBURG,CA 93631

Contractor

PERRIS , CA. 92570

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

WILSONVILLE OR 97070

 

 

 

 

 

(559)898-5500

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALENATOUR

RIZWAN TANVIR

Resident
Engineer

(661)859-2428

(661)720-0971

(661)588-4548

(661)720-0972

(661)391-4747

(559)651-8315

 $995,942

 $2,812,695

 $2,442,467

 $464,321

 $1,028,020

 $6,195,448

Bid + CCOs

 $919,931

 $2,376,600

 $2,275,684

 $553,264

 $4,025

 $1,110,562

Comp To  date

 $7,283

 $231,073

 $0

 $0

 $4,025

 $641,054

This Month

07/20/06

08/04/06

04/06/05

08/24/06

07/30/07

05/30/07

Awarded

08/07/06

08/22/06

04/14/05

08/31/06

08/30/07

06/19/07

Approved

04/28/10

12/01/09

02/10/07

07/31/07

12/12/07

12/24/07

Est Comp

 0%

 75%

 100%

 98%

 40%

 51%

%Time

 0%

 85%

 100%

 97%

 0%

 18%

% Work 

PLANT EST

SATIS

 

OVER RUN

SUSPENDED

 

 

Message

06-0A5104

06-451604

06-0C1204

06-0A6604

06-0C0804

06-430504

Contract 

ACST-P058-(102)E

ACNH-P099-(479)E

  

  

OTS-0518-(004)

ACST-S033-(065)E

  P0-58 1-(2E)

--()

  

  

--()

  S0-33 0-(5E)

--()

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

23135 BETTY ROAD

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

P.O. BOX 347

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O. BOX 81197

8530 W. ROOSEVELT AVE

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

BAKERSFIELD CA 93380

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-KIN-198-17.9/28.3

06-KIN-198-18.5/19

Fed Aid

HB1

HB32

HB1

HB1

HM1

HB1

Pgm Code

IN KINGS COUNTY NEAR LEMOORE FROM 0.4

KM SOUTH OF JERSEY AVENUE TO 0.5 KM

NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE

AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR HANFORD FROM 0.3

KM SOUTH OF FLINT AVENUE TO  0.3 KM

NORTH OF FLINT AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE

FROM 18TH AVENUE OVERCROSSING TO 14TH

AVENUE UNDERCROSSING

IN KINGS COUNTY IN AND NEAR HANFORD

FROM ELEVENTH AVENUE UNDERCROSSING TO

TULARE COUNTY LINE

IN KINGS COUNTY NEAR HANFORD FROM

DOUTY STREET OVERCROSSING TO 10TH

AVENUE OVERCROSSING

Description 

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

LEFT TURN LANE AND INSTALL SIGNAL

CONSTRUCT MEDIAN BARRIER

CHIP SEAL

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work

W. JAXON BAKER

J.S. BRAR COMPANY

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

INTERMOUNTAIN SLURRY SEAL INC.

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING, CA  96099-4248

CLOVIS, CA 93611-9202

FRESNO, CA 93706

REDDING,  CA  96099-4248

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

ROMANI, HANI

JOHNSON, T CHRIS

RIZWAN TANVIR

ROMANI, HANI

OSCAR SHERRILL

Resident
Engineer

(559)651-8315

(559)445-6727

(559)651-8315

(559)651-8315

(559)445-6726

 

 $915,989

 $439,067

 $977,805

 $2,490,231

 $777,292

 $444,999

Bid + CCOs

 $815,679

 $425,719

 $894,975

 $2,375,207

 $518,284

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $518,284

 $0

This Month

07/13/06

06/30/03

12/19/06

09/25/06

05/07/07

09/11/07

Awarded

07/24/06

07/11/03

01/10/07

10/02/06

06/07/07

09/25/07

Approved

03/29/07

12/12/05

09/24/07

06/04/07

11/14/07

Est Comp

 100%

 100%

 100%

 100%

 27%

 0%

%Time

 100%

 100%

 100%

 100%

 66%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-479204

06-467904

06-474804

06-0A8904

06-0C6704

06-0F1804

Contract 

  

  

ACST-P043-(035)E

ACST-P198-(049)E

  

  

  

  

G P0-43 0-(5E)

G P1-98 0-(9E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 994248

2779 BULLARD AVENUE

2716 GRANITE COURT

P.O. BOX 994248

P.O. BOX 50085

P O BOX 50085

8530 W. ROOSEVELT

AVE.

505 N STREET

8530 WEST ROOSEVELT

AVENUE

8530 W. ROOSEVELT

AVE.

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA, CA 93291

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-MAD-41-26.7/0

06-MAD-99-7.2/7.7

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-TUL-63-7.9/0

Fed Aid

HA22

HB4C

HB4N

HE13

HB1

Pgm Code

IN MADERA COUNTY NEAR OAKHURST AT

VARIOUS LOCATIONS

IN MADERA COUNTY NEAR MADERA FROM

COTTONWOOD CREEK BRIDGE TO 0.3 KM

NORTH OF AVENUE 12 OVERCROSSING

IN MADERA COUNTY IN MADERA FROM  1.0

KM SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.8 KM SOUTH OF

ROUTE 99 AND 145 SEPARATION

IN MADERA COUNTY NEAR MADERA AT

AVENUE 16

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN VISALIA AT COURT

STREET AND NOBLE AVENUE

Description 

INSTALL CURED IN PLACE PIPE LINER

RESURFACE ASPHALT CONCRETE

MODIFY INTERCHANGE

REALIGN INTERSECTION

CONVERT TO DIVIDED FREEWAY

MODIFY SIGNALS

Type Of Work

INSITUFORM TECHNOLOGIES INC.

GRANITE CONSTRUCTION COMPANY

P.O. BOX 50085 WATSONVILLE, CA

95077-5085

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

W JAXON BAKER INC

Contractor

CHESTERFIELD, MO 63006

WATSONVILLE CA 95077

TURLOCK, CA  95381

BENICIA CA 94510

REDDING CA 960994248

 

(831)724-1011

(831)724-1011

 

(707)742-6000

(530)241-1086

OSCAR SHERRILL

OSCAR SHERRILL

MENGONI, MARK

HADDADIN, HAIDAR

GORDON, LAURA

Resident
Engineer

(559)445-6726

(559)445-6726

(559)445-5595

(559)445-6720

(559)665-9079

 

 $319,012

 $604,620

 $6,274,410

 $571,211

 $48,196,943

 $478,894

Bid + CCOs

 $285,897

 $591,946

 $6,487,668

 $512,216

 $21,767,449

 $0

Comp To  date

 $0

 $0

 $0

 $200

 $1,761,463

 $0

This Month

05/07/07

06/26/07

10/03/06

04/09/07

10/23/06

08/02/07

Awarded

05/18/07

07/16/07

10/11/06

05/07/07

11/09/06

08/28/07

Approved

09/26/07

10/09/07

08/08/07

07/29/08

05/07/09

Est Comp

 100%

 100%

 100%

 0%

 30%

 0%

%Time

 100%

 100%

 100%

 0%

 45%

 0%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

06-0G2904

06-0C1904

06-407204

06-0C5104

06-293304

06-0F1504

Contract 

  

  

NH-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 1026

P O BOX 50085

P.O. BOX 3367

2100 GOODYEAR RD

P O BOX 994248

505 N STREET

505 N STREET

505 N STREET

505 N STREET

PO BOX 878

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

CHOWCHILLA, CA 93610

Accepted

09/26/07

Location
Storm Water
Plan
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06District

06-TUL-63-9.1/0

06-TUL-65-15.0/20

06-TUL-99-3.0/5.4

06-TUL-99-5.6/7.3

06-TUL-99-6.1/7.1

06-TUL-99-12.1/13.1

Fed Aid

HB1

HM1

HB1

HA25

HB1

HB32

Pgm Code

IN TULARE COUNTY IN VISALIA AT LOCUST

STREET AND NOBLE AVENUE

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM 1.0 KM SOUTH OF

AVENUE 124 TO 0.2 KM SOUTH OF

HENDERSON AVENUE

IN TULARE COUNTY NEAR EARLIMART  FROM

AVENUE 24 UNDERCROSSING TO  1.2 KM

SOUTH OF AVENUE 48  OVERCROSSING

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY AT EARLIMART FROM

AVENUE 48 OVERCROSSING TO AVENUE 56

OVERCROSSING

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

Description 

MODIFIED SIGNALS

SLURRY SEAL

CONSTRUCT MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

PLANTING AND IRRIGATION

Type Of Work

LEE'S PAVING

VALLEY SLURRY SEAL CO

CROWN FENCE COMPANY

WATKINS & BORTOLUSSI INC

D C HUBBS CONSTRUCTION

WATKINS & BORTOLUSSI

Contractor

WEST SACRAMENTO CA 95798

SANTA FA SPRINGS, CA 90670

SAN RAFAEL, CA 94901-4886

YUCAIPA, CA 92399

SAN RAFAEL, CA 94901-4886

(559)651-1337

 

 

 

 

 

RIZWAN TANVIR

DAVID ONTIVEROS

AMARJIT DHALIWAL

PETER MULLALY

AMARJIT DHALIWAL

PETER MULLAY

Resident
Engineer

(559)651-8315

(559)651-8321

(661)720-0972

(661)720-0971

(661)720-0972

(661)720-0971

 $527,708

 $401,233

 $879,552

 $1,777,467

 $383,888

 $560,426

Bid + CCOs

 $19,041

 $265,209

 $865,877

 $0

 $378,927

 $503,601

Comp To  date

 $19,041

 $0

 $53,677

 $0

 $267,362

 $2,521

This Month

08/06/07

05/11/07

06/22/07

10/05/07

05/21/07

11/15/05

Awarded

09/05/07

05/25/07

07/06/07

10/22/07

07/03/07

12/02/05

Approved

12/11/07

08/10/07

11/30/07

11/05/07

02/17/09

Est Comp

 13%

 100%

 98%

 0%

 98%

 54%

%Time

 4%

 100%

 98%

 0%

 98%

 90%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-0F1604

06-0F4404

06-0F2104

06-431704

06-0F1704

06-479004

Contract 

  

  

  

  

  

ACST-P099-(489)E

  

  

  

  

  

  P0-99 4-(9E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

PO BOX 981330

12118 BLOOMFIELD AVE

77 LARKSPUR ST.

37306 VISTA VIEW DR.

77 LAKSPUR ST.

8530 W. ROOSEVELT

AVENUE

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

VISALIA, CA 93291

VISALIA CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

06District

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-/25

Fed Aid

HB4N

HA21

HA25

HB4N

HA22

HM4

Pgm Code

IN TULARE AND FRESNO COUNTIES AT

VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE

FROM 0.3 KM SOUTH OF AVENUE 200

OVERCROSSING TO 0.4 KM NORTH OF

AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR DELANO FROM

COUNTY LINE ROAD OVERCROSSING TO ELK

BAYOU BRIDGE

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

PAVEMENT STRIPING AND MARKING

Type Of Work

TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

SUDHAKAR CO INTERNATIONAL

Contractor

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

RIALTO CA 92376

 

 

 

 

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

DAVID ONTIVEROS

Resident
Engineer

(559)651-8319

(559)651-8319

(559)651-8316

(559)651-8321

(559)651-8319

(559)651-8321

 $434,475

 $2,795,525

 $2,142,872

 $256,099

 $9,420,686

 $246,450

Bid + CCOs

 $431,333

 $3,052,375

 $1,915,371

 $200,924

 $4,254,351

 $244,616

Comp To  date

 $17,334

 $13,065

 $11,994

 $2,031

 $1,546,557

 $0

This Month

06/23/06

03/10/06

01/19/06

05/16/07

05/16/07

05/10/07

Awarded

07/05/06

03/24/06

01/26/06

06/04/07

05/25/07

06/11/07

Approved

11/13/07

10/23/07

03/30/09

09/15/09

01/18/08

08/24/07

Est Comp

 64%

 0%

 50%

 0%

 57%

 100%

%Time

 99%

 0%

 89%

 0%

 45%

 100%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

06-484404

06-490204

06-431604

06-388214

06-459404

06-0F5104

Contract 

OTS-000C-(283)

  

ACNH-P099-(455)E

  

ACNH-P099-(507)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

1450 N FITZGERALD AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $13,592,434 $204,830,217 $283,734,209

06-TUL-198-10.2/0

06-TUL-198-18.8/0

Fed Aid

HB4N

HB1

Pgm Code

IN TULARE COUNTY IN VISALIA AT ROUTE

198 WESTBOUND COURT STREET OFF RAMP

IN TULARE COUNTY NEAR EXETER FROM 0.3

KM WEST TO 0.2 KM EAST OF ROUTE 65

Description 

RAMP WIDENING AND INSTALL SIGNALS

INSTALL TRAFFIC SIGNALS

Type Of Work

LEE'S PAVING

TEICHERT CONSTRUCTION

Contractor

KINGSBURG CA 93631-0400

(559)651-1337

 

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(559)651-8321

(559)651-8319

 $1,026,281

 $1,068,205

Bid + CCOs

 $1,066,807

 $729,221

Comp To  date

 $0

 $477,119

This Month

12/14/06

06/26/07

Awarded

01/05/07

07/18/07

Approved

09/24/07

11/06/07

Est Comp

 100%

 84%

%Time

 100%

 65%

% Work 

COMPLETED

 

Message

06-476404

06-471604

Contract 

ACST-P198-(045)E

ACNH-P198-(050)E

  P1-98 0-(5E)

PL62-06 0-(8H ) 

--()

206-008-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

1212 NORTH PLAZA DRIVE

PO BOX 400

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

09/26/07

Location
Storm Water
Plan



06-0C4704

06-0E9904

06-0F2304

06-0E0504

06-0F2204

06-343534

06-0E1504

06-431804

06-419614

06-494604

06-420314

06-0C4104

06-458604

06-453204

06-350704

06-0F8804

06-478904

06-342344

06-342444

06-481304

06-0C4804

06-0E2304

Contract

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-37.2/48.6

06-FRE-5-50.0/55.6

06-FRE-33-62.5/69.5

06-FRE-41-22.5/33.4

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-10.7/15.9

06-FRE-99-11.8/24.4

06-FRE-99-12.2/14.5

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-5718-/0

06-KER-0-/0

06-KER-5-10.2/15.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-408404

06-0F5004

06-0F8204

06-3829U4

06-0A0604

06-495504

06-476304

06-0E6004

06-0A5104

06-451604

06-0C1204

06-0A6604

06-0C0804

06-430504

06-479204

06-467904

06-474804

06-0A8904

06-0C6704

06-0F1804

06-0G2904

06-0C1904

Contract

06-KER-14-16.2/26.6

06-KER-14-17.9/T22

06-KER-33-36.6/0

06-KER-41-/5

06-KER-46-30.5/0

06-KER-58-43.9/0

06-KER-58-44.8/45.2

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-33.2/41.6

06-KIN-33-/7.8

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-KIN-198-17.9/28.3

06-KIN-198-18.5/19

06-MAD-41-26.7/0

06-MAD-99-7.2/7.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-407204

06-0C5104

06-293304

06-0F1504

06-0F1604

06-0F4404

06-0F2104

06-431704

06-0F1704

06-479004

06-484404

06-490204

06-431604

06-388214

06-459404

06-0F5104

06-476404

06-471604

Contract

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-TUL-63-7.9/0

06-TUL-63-9.1/0

06-TUL-65-15.0/20

06-TUL-99-3.0/5.4

06-TUL-99-5.6/7.3

06-TUL-99-6.1/7.1

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-/25

06-TUL-198-10.2/0

06-TUL-198-18.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



06

District

 $2,113,647

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $283,734,209  $204,830,217

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $11,703,893

 $117,630,524

 $21,290,656

 $131,646,641

 $1,462,495

 Bid + CCO

 $1,131,416

 $96,584,377

 $14,581,355

 $92,097,711

 $435,358

 Work Comp

District Total:

Work completed this Period:  $2,113,647

-I-

-F-

-S-

-SH-


	06

